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BLACK & VEATCH

101 N. Wacker Drive Black & Veatch Special Projects Corp.

Suite 1100
Chicago, lltinois 60606-7302

Tel: (312)346-3775
Fax: {312) 3464781

USEPA/RAC VII BVSPC Project 46526
American Chemical Services RAO (057-ROBF-0517) BVSPC File C.3
: November 9, 2001

Mr. Kevin Adler

U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Subject: Monthly Oversight Summary Report
No. 10 for October 2001

Dear Mr. Adler:

Enclosed is the Monthly Oversight Summary Report No. 10 for October 2001 for the
American Chemical Services Superfund Site in Griffith, Indiana.

If you have any questions, please call (312-683-7856) or email (campbelllm(@bv.com).
Sincerely,

BLACK & VEATCH Special Projects Corp.

%:7 1) gl
Larry M. Campbell, P.E.
Site Manager

Enclosure
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Monthly Oversight Summary Report No. 10
ACS Superfund Site WA57, 46526.238

Reporting Period: Month of October (September 29 - November 2, 2001)
BVSPC O/S Dates: October 2, 10, 15, 18, 30, and November 2, 2001

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 6 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Austgen Electrical 2 Electrical Contractor
Ryan Construction 2 GWTP Upgrades Contractor
Midwest Environmental, Inc. 1 Pond Excavation and Drum Disposal Contractor
Ozinga 1 Rolloff Transport Contractor
Onyx Environmental Services -5 Drum Disposal Contractor

Construction Activities

Major Activities:

Midwest Environmental, Inc. completed the pond and wetland grading.

Austgen installed permanent power to the OFCA and the motor control center in the
OFCA blower shed.

Ryan Construction installed upgrades in the GWTP.

Montgomery Watson Harza conducted the annual residential well sampling event.
Contract Dewatering Services began repairing extraction well EW-20C.
Montgomery Watson Harza selected Onyx Environmental Services and Midwest
Environmental, Inc. for the drum disposal activities.

Montgomery Watson Harza selected Heritage Industrial Services as the contractor for the
ISVE yard piping.

Montgomery Watson Harza held one construction coordination meeting on October 18,
2001.

Activities Performed:

Midwest Environmental, Inc. (MEI) completed the pond and constructed a swale from the ACS storm
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water discharge outflow near the GWTP to the wetland area north of the pond. Montgomery Watson
Harza (MWH) directed the GWTP discharge to the discharge structures located in the wetland north of
the pond excavation. MWH reported that the pond was draining into the PGCS; therefore, MEI moved
the eastern boundary of the pond further west by backfilling and regrading. MWH also reported that
approximately 5,800 cubic yards of PCB-impacted soil were removed from the wetland area and
stockpiled at the firepond area in the ACS facility. As part of the pond excavation activities, approximately
6,500 cubic yards of soil were removed from the wetlands and were stockpiled in the OFCA for future

"use as root zone material in the final OFCA cap. Black & Veatch Special Projects Corp. (BVSPC)
observed that a cap was missing from the piezometer located immediately north of the pond. MWH
replaced the cap on the piezometer 2 weeks later.

Austgen installed permanent power to the OFCA blower shed. The motor control center was also installed
inthe OFCA blower shed. The electrical work has been completed for NIPSCO to install a metering box
on the permanent power pole on Colfax Ave.

Ryan Construction completed upgrades to the GWTP. MWH reported that the new oxidizer has been
delayed again and will be delivered in December. MWH continued to pump from the BWES extraction
wells EW-11, EW-19, EW-20B, and EW-20C and discharge to the wetlands at a rate of 50 gpm.

The rolloff with the ISVE well drill cuttings was moved by Ozinga from the OFCA to the ONCA drum
storage area on October 3, 2001.

BVSPC observed that erosion matting was placed between the stockpiled materials from the wetland
excavationand swale 3. The erosion matting was placed throughout the length of the stockpiled materials
except for the northernmost 50 feet. BVSPC observed that the root zone material was overtopping the
silt fencing on the northeastern portioh of the stockpile on the OFCA and eroding into swale 3.

MWH conducted the annual residential well groundwater sampling for the TAL/TCL parameters on
October 15,2001. The residential wells sampled were located at 1002 Reder Rd., 1009 Reder Rd., 1029
Reder Rd., and 1033 Reder Rd. MWH could not sample from the well at 1007 Reder Rd. The house
was vacant and the electricity was turned off due to a fire. Samples were sent to CompuChem for analysis.

Contract Dewatering Services (CDS) began excavation activities to repair extraction well EW-20C. CDS
removed the topsoil and clay from the cover and segregated these materials for replacement as the cover.
The material excavated from underneath the cover was staged of the ground where the cover was
removed. CDS installed a well point system immediately outside of the trench box to dewater the
excavation. The water was pumped from the excavation directly to the biotank at the GWTP. CDS and
MWH routinely inspected the conveyance piping from the excavation to the GWTP. Air monitoring was
conducted by CDS and MWH at the perimeter of the excavation with a PID. The PID readings spiked
at 30 ppm at the perimeter of the excavation. MWH is considering adding another extraction well in the
ONCA to replace the firepond extraction point.

Page 2 Monthly OSR No. 10



MWH selected Onyx Environmental Services (OES)and MEI for the drum disposal activities. MWH held
akick-off meeting for the drum waste disposal activities on November 2,2001. OES, MEl, and BVSPC
attended the meeting. Overpack drums were scheduled to be removed on November 5,2001, and will
be removed based on the Hazcat analyses. MEI scheduled the shearer to size the drum carcass waste
forNovember 8,2001. Drum disposal activities are expected to take approximately 2 weeks to complete.

MWH selected Heritage Industrial Services for the installation of the ISVE yard piping.

Attached are BVSPC weekly reports No. 31 through 34, correspondence, log book notes, and
photographs of the daily activities. BVSPC’s crew conducted oversight of the major field activities on
October 2,10, 15, 18, 30, and November 2,2001. BVSPC’s crew attended one weekly construction
meeting on October 18, 2001. MWH did not hold construction meetings on October 4, 11, 25, and
November 1, because of the construction inactivity at the site.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. None to report this month.

Upcoming Activities:

. CDS to complete repairing extraction well EW-20C.
. OES and MEI to dispose of overpack drums and drum carcasses.
. Heritage Industrial Services to install ISVE yard piping.
Signatures: _Leigh Albrecht Date: November 6, 2001
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Weekly Oversight Summary Report No. 31
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of October 1, 2001
BVSPC O/S Dates: October 2, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 1 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Austgen 2 Electrical Contractor
Ryan Construction 2 Contractor
Midwest Environmental, Inc. 1 Pond Excavation Contractor
Ozinga 1 Rolloff Transport Contractor

Construction Activities

Major Activities:

. Midwest Environmental, Inc. began constructing a swale east of the wetland pond area.
. Austgen began installing the permanent power supply to the OFCA blower shed.

. Ryan Construction began installing upgrades in the GWTP.

. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of the construction inactivity at the site.

Activities Performed:

Montgomery Watson Harza (M WH) reported that Midwest Environmental, Inc. (MEI) began constructing
the swale from the ACS storm water discharge outflow near the GWTP to the wetland area north of the
pond. MWH also reported that the swale will be completed once additional culvert piping is added and
MElis back on-site. The temporary road panels were removed from the wetland area and staged north
of the MWH trailer. MWH continued to direct the GWTP discharge to the discharge structures located
in the wetlands to the north of the pond excavation.

Austgen began to install the permanent power to the OFCA blower shed. Tom Tinics of MWH reported
that NIPSCO will charge the power supply once Austgen completes the connections.

Ryan Construction began installing upgrades in the GWTP. MWH reported that the new oxidizer has been
delayed again.
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BVSPC observed that a cap was missing from the piezometer located immediately north of the center of
the pond. BVSPC brought this to the attention of MWH. MWH stated that they would cap the
piezometer that afternoon.

MWH contacted Ozinga to move the rolloff with the drill cuttings from the OFCA to the ONCA drum
storage area. The rolloff was scheduled to be relocated on October 3, 2001.

BVSPC observed a significant amount of ponded water on the drum waste rolloff tarps on the ACS facility
and damaged caution tape. BVSPC watched Tom Tinics of MWH conduct a daily investigation of the
drum waste on the ONCA. Mr. Tinics conducted the inspection without the PID and stated that he would
re-inspect the rolloffs and the drums later in the afternoon with the PID. Mr. Tinics did begin removing the
water that was ponded on the rolloff tarps.

MWH did not hold a weekly construction coordination meeting because of the construction inactivity at
the site.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:
. None to report.

Upcoming Activities:

. MEI to complete the swale from the ACS stormwater discharge to northern portion of the
wetlands.

. MWH to award the contract for the ISVE well yard piping installation.

. MWH to negotiate the contract for the drum disposal activities.

. Austgen to complete the installation of the permanent power supply and motor control
center for the OFCA blower shed.

. Ryan Construction to complete installing upgrades in GWTP.

. MWH to sample residential wells in mid October.

Signatures: Leigh Albrecht Date: _October 8., 2001

t:\projects\acs-raos \osr\ 2001\ 10\ 001 .wpd

Page 2 Weekly OSR No. 31


file://t:/projects/acs-raos
file:///osr/2001/IO/100Lwpd

Weekly Oversight Summary Report No. 32
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of October 8, 2001
BVSPC O/S Dates: October 10, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza | 3 Respondent’s General Contractor
Black & Veatch Special I USEPA Oversight Contractor
Projects Corp.
Austgen 1 Electrical Contractor
Ryan Construction 1 Contractor

Construction Activities

Major Activities:

. Austgen continued to install the permanent power supply and began installing the motor
contro] center in the OFCA blower shed.

. Ryan Construction continued to install upgrades in the GWTP

. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of the construction inactivity at the site.

Activities Performed:

Montgomery Watson Harza (M WH) reported that Midwest Environmental, Inc. (MEI) will return to the
site to finish grading activities and cutting the swale. BVSPC observed that the majority of the rebar in the
concrete pieces was removed from the swale from the drainage structure into the pond. The piezometer
located to the north of the pond was still missing a cap.

Austgen continued to work on connecting the power supply to the OFCA and began installing the motor
control center in the OFCA blower shed.

Ryan Construction continued to install upgrades in the GWTP.
BVSPC observed that the rolloff containing the drill cuttings from the ISVE well installation had been
moved from the OFCA to the rolloft storage area in the ONCA. Caution tape was not placed around the

rolloff.

BVSPC observed that erosion matting had been placed between the stockpiled root zone materials from
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the pond excavation and swale 3.

MWH did not hold a weekly construction coordination meeting because of the construction inactivity at
the site. MWH reported that they were negotiating with Onyx Environmental Services and Heritage for
the drum disposal and several contractors for the ISVE yard piping installation. MWH expected that MEI
had one day of work left regrading the wetland area near the GWTP. The two samples taken from the hot
spot excavation located west of the GWTP were sent to CompuChem for analysis, and the results indicated
that the concentrations of PCBs in the soils were less than 1 ppm.

Topics of Concern:

MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Concern Resolution:

None to report.

Upcoming Activities:

Signatures:

MEI to complete the swale from the ACS discharge to northern portion of the wetlands.
Ryan Construction to complete upgrades to the GWTP.

Austgen to complete the installation of the motor control center in the OFCA blower shed.
MWH to sample residential wells in mid October.

MWH to award contract for ISVE well yard piping installation.

MWH to negotiate contract for drum disposal activities.

Leigh Albrecht Date: October 15,2001
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Weekly Oversight Summary Report No. 33
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of October 15, 2001
BVSPC OIS Dates: October 15 (Ms. Albrecht) and 18, 2001 (Mr. Campbell)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 6 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Austgen 1 Electrical Contractor
Ryan Construction 1 Contractor

Construction Activities

Major Activities:

. Austgen installed the motor control center in the OFCA blower shed.

. Ryan Construction completed upgrades to the GWTP

. Montgomery Watson Harza performed annual residential well sampling activities.

. Montgomery Watson Harza awarded the drum disposal contract to Onyx Environmental
Services.

. Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:
Austgen installed the motor control center in the OFCA blower shed. The electrical work has been
completed for NIPSCO to install a metering box on the permanent power pole on Colfax Ave.

Montgomery Watson Harza (MWH) continued to pump from the BWES extraction wells EW-11, EW-19,
EW-20B, and EW-20C and discharge to the wetlands at a rate of 50 gpm. Ryan Construction completed
the upgrades to the GWTP.

MWH conducted the annual residential well groundwater sampling for the TAL/TCL parameters on
October 15,2001. The residential wells sampled were located at 1002 Reder Rd., 1009 Reder Rd., 1029
Reder Rd., and 1033 Reder Rd. MWH could not sample from the well at 1007 Reder Rd. The house
was vacant and the electricity was turned off due to a fire. Samples were sent to CompuChem for analysis.

Midwest Environmental, Inc. (MEI) was scheduled to return to the site to complete grading activities during

the week of October 22,2001. MWH reported that the pond is currently draining into the PGCS, and
MEI will move the eastern boundary of the pond further west. MWH also reported that approximately

Page 1 Weekly OSR No. 33



5,800 cubic yards of PCB-impacted soil were removed from the wetland area. As part of the pond
excavation activities, approximately 6,500 cubic yards of soil were removed from the wetlands and
stockpiled in the OF CA for future use as root zone material. BVSPC observed that a cap was installed
on the piezometer located immediately north of the wetland pond.

MWH continued to work with Contract Dewatering Services (CDS) to determine a resolution to the
problem at EW-20C. CDS was scheduled to repair extraction well EW-20C on October 29, 2001.
MWH is considering adding another extraction well in the ONCA to replace the firepond extraction point.

MWH expects to award the ISVE yard piping installation contract next week. Construction activities are
scheduled to begin in 2-3 weeks and are expected to take 3 weeks. The thermal oxidizer for the OFCA
ISVE system was scheduled for delivery in December.

MWH reached an agreement with Onyx Environmental Services (OES) for the drum waste disposal
activities. OES will remove the overpack drums based on the Hazcat analyses. MWH has contracted with
MEI for the processing and sizing of the drum carcass wastes. OES will remove the drum carcass waste
within 2 to 3 weeks. MWH scheduled OES to begin drum removal activities on October 29, 2001.

BVSPC observed that a portion of the clay cover washed into swale 3 on the northernmost portion of the
OFCA. Eroston matting had not been placed in this area along swale 3.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. None to report.

Upcoming Activities:

. MEI to complete grading activities in the wetland area.

. OES to begin removing drum waste.

. CDS to begin repairing extraction well EW-20C.

. MWH to award contract for ISVE well yard piping installation.
Signatures: Leigh Albrecht Date: _October 25, 2001
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WEEKLY CONSTRUCTION MEETING AGENDA
FOR OCTOBER 18, 2001 MEETING
AMERICAL CHEMICAL SERVICE, NPL SITE
MEETING DATE: October 18, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer
TOPICS:

Health and Safety (Tom)
e Health and Safety Summary

Groundwater Treatment Plant (GWTP) (Lee)
e Status
® Mechanical upgrades

Groundwater Monitoring (Travis)
e September 2001 long-term monitoring round conducted on September 25, 2001
o Annval Sampling of Residential Wells conducted on October 15, 2001
e ORC Sampling of South Area Pilot Study conducted on September 26, 2001
- e Final ORC Sampling round — November 2001

PCB Soils Excavation (Travis)
e Final results (included in October 2001 Monthly Status Report)
e Survey of final excavation area by Area Survey — October 18, 2001

Off-Site Utilities (Tom)
e NIPSCO metering box installation

Barrier Wall Extraction System (BWES) (Todd)
e  Contract Dewatering/EW-20 update

In-Situ Vapor Extraction System (ISVE) (Chris or Todd)
e Thermal oxidizer unit
¢ Conveyance piping installation
e  Start-up

Drum Removal (Todd)
e Status

Next Weekly Construction Meeting
e To be determined

Construction Meeting Agenda October 18, 2001 Meeting ACS NPL Site
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR OCTOBER 18, 2001 MEETING
AMERICAL CHEMICAL SERVICE, NPL SITE

MEETING DATE: October 18, 2001
MEETING TIME: 10:00 AM

MEETING LOCATION: ACS Site - Site Trailer

ATTENDEES:
Rob Adams - MWH
Travis Klingforth - MWH
Todd Lewis - MWH
Lee Orosz ~ MWH
Tom Tinics ~ MWH
Peter Vagt - MWH
Kevin Adler-U.S. EPA (via phone)
Larry Campbell - BVSPC

TOPICS:
Health and Safe

No health and safety madents occurred on the site since the last weekly construction mceung
held September 27, 2001. No subcontractors are currently working on the site. Therefore, weekly

health and safety meetings with the subcontractors are not currently taking place. Additional signs
have been placed on the site for p.ukmg controls and 1o pl’Ohlblt huntmg or trcspassmg -

Groundwater Treatment Plant (GWTP)
GWTP influent continues to come from the Bamier Wall Extracuon System (BWES) and
Perimeter Groundwater Containment Systern (PGCS). Exrraction wells EW-11, EW-19, EW-20B,
~ and EW-20C are providing influent to the GWTP. EW-12, EW-13, EW-15, EW-16, EW-20, and
EW-20A are awaiting the installation of new pumps during the week of Ocrober 22, 2001.
The GWTP mechanical system maintenance, performed by Ryan Construction during
September 2001, is complete. The GWTP discharges into the wedands as indicated in the final

design.

Gmundwater Monitoring
As reported in the October 200! monthly status report, the September 2001 long-term

monitoring round was conducted on September 25, 2001. The Annual Sampling of Residential
Wells was conducted on October 15, 2001. Four of the five residential homes that are part of the
sampling program were sampled. The home at 1007 Reder Road could not be sampled because the
home had been vacated and the pump had been turned off due to a recent fire.

ORC® Sampling of South Area Pilot Study was conducted on September 26, 2001, as reported
in the October 2001 monthly status report. The final ORC® Sampling round will take place in

November 2001.

W::klygonstruction Meeting Minutes Octoher 8. 200] Meeting ACS NPL Site
Ocrober 23, 2001 Page ! Griffith, Indiana
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PCB Soﬂs Excavarion ' '
The final results of the PCB-lmpactcd soil sampling were included in the October 2001 month]y

status report. The final excavation area survey will be conducted by Area Survey on October 18,
2001. Further work in the wetlands is not expected so final docurnentarion of the remedial
activities will be provided in the completion repon This item will be removcd from the next

meeting agenda. -

Off-Site Unhnes ' '
Everything is ready and in place for NIPSCO to install a me[ermg box on the newly-installed

permanent power pole on Colfax Ave. just east of the Off-Sxte Area.

Bamer Wall Extraction System (BWES)

Contract Dewatering Services (CDS) is scheduled to be on site beginning October 29, 2001 10
complete the installation of extraction well EW-20C. Also, an additional extraction point will be
placed in the On-Site Area by MWH in the near future. This extraction well will serve as a backup
pumping source 1o control the water level since the firepond was closed.

In-Situ Vapor Extraction System (ISVE)

The motor control center (MCC) has been installed by Austgen Electric in the blower shed.
Submittals from the manufacturer of the thermal oxidizer unit have been received. The final
instrumental and control components are being finalized. The unit is expected to arrive during
December 2001.

Bids have been received for the installation of the ISVE conveyance piping, and the contract is
expected 1o be awarded during the week of October 22, 2001. Constructxon may begin in 2-3
weeks. The installation is expected to take 3 weeks.

Start-up of the ISVE system is anticipated for January 2001.

Drum Removal
Onyx and MWH have reached a conmract agreement for the disposal of the material excavated

during the Drum Removal earlier this year. The final contracts have been produced and are in

circulation for signatures. The final contract is expected 1o be signed on October 22, 2001. Onyx
will come to the site during the week of October 22, 2001 for disposal characterization.

WTVHeritage and MWH could not come to contract agreement on disposal, therefore

WTVUHeritage is not currently being considered as an option.
Kevin Adler of the U.S. EPA confirms that both Onyx and WTI/Heritage are in compliance.

Todd will be summarizing the actions to occur in a memo during the week of October 22, 2001.

After the overpacked drums are removed from the site for disposal by Onyx, Midwesr
Environmental, Inc. (MEI) will empty each roll-off box of drum debris onto the drum pad for
resizing to the dimensions necessary for processing at the Onyx facility. The resized debris will
then be placed into Onyx containers for transportauon and dlsposal An Onyx representative w111
be on site 1o supervise and approve the resizing process.

Sampling of the waste will be done as required by the disposal facility. Thls sampling may be -
less than the sampling detailed in the drum removal work plan dated January 1999.

Next Weekly Construction Meeting

e November 1, 2001

TMK/PIVITAT/RAA
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Weekly Oversight Summary Report No. 34
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of October 22, 2001
BVSPC OIS Dates: Canceled due to limited site activities.

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 1 Respondent’s General Contractor
Black & Veatch Special 0 USEPA Oversight Contractor
Projects Corp.

Construction Activities

Major Activities:

. Montgomery Watson Harza awarded the ISVE yard piping contract to Heritage Industrial
Services.
. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of the construction inactivity at the site.

Activities Performed:

Todd Lewis of Montgomery Watson Harza (MWH) reported that the contract for the waste removal was
awarded to Onyx Environmental Services (OES). Depending on when the waste analysis records are
completed, the overpack drums may be removed at the end of the week of October 29, 2001.

MWH also reported that the ISVE yard piping contract was awarded to Heritage Industrial Services and
that the submittals for the work are expected in the upcoming weeks.

MWH did not hold the weekly construction coordination meeting because of the construction inactivity at
the site.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.
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Concern Resolution:
. None to report.

Upcoming Activities:

. Midwest Environmental, Inc. to complete grading activities in the wetland area.
. OES to begin removing drum waste.
. Contract Dewatering Services to begin repairing extraction well EW-20C.
. Heritage Industrial Services to install ISVE well yard piping.
Signatures: Leigh Albrecht Date: _October 25, 2001
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Weekly Oversight Summary Report No. 35
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of October 29, 2001
BVSPC O/S Dates: October 30, 2001 and November 2, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 4 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Contract Dewatering Services 3 Extraction Well Repair Contractor
Onyx Environmental Services 5 Drum Disposal Contractor
Midwest Environmental 1 Drum Disposal Contractor
Services, Inc.

Construction Activities

Major Activities:

. Contract Dewatering Services began excavation activities to repair extraction well EW-
20C.

. Midwest Environmental, Inc. completed grading the wetland pond area.

. Montgomery Watson Harza held a kick-off meeting for the drum disposal activities on
November 2, 2001.

. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of the construction inactivity at the site.

Activities Performed:

Contract Dewatering Services (CDS) began excavation activities to repair extraction well EW-20C. CDS
removed the topsoil and clay from the cover and segregated these materials for future replacement. The
material excavated from underneath the cover was staged on the ground where the cover was removed.
CDS installed a well point system immediately outside of the trench box to dewater the excavation. The
water was pumped from the excavation directly to the biotank at the GWTP. CDS and Montgomery
Watson Harza (MWH) routinely inspected the conveyance piping from the excavation to the GWTP. Air
monitoring was conducted by CDS and MWH at the perimeter of the excavation witha PID. The PID
readings spiked at 30 ppm at the perimeter of the excavation.

Midwest Environmental, Inc. (MEI) completed its regrading activities in the wetland pond area.
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MWH held a kick-off meeting for the drum waste disposal activities on November 2, 2001. Onyx
Environmental Services (OES), MEI, and BVSPC attended the meeting. Overpack drums were scheduled
to be removed on November 5, 2001. MEI scheduled the shearer to size the drum carcass waste for
November 8, 2001. Drum disposal activities are expected to take approximately 2 weeks to complete.

BVSPC observed that the root zone material was overtopping the silt fencing on the OFCA. No additional
erosion matting was observed along swale 3.

MWH did not hold the weekly construction coordination meeting because of the construction inactivity at
the site.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. None to report.

Upcoming Activities:

. CDS to complete repairing extraction well EW-20C.

. OES and MEI to begin removing drum waste.

. Heritage Industrial Services to install ISVE well yard piping.
Signatures: Leigh Albrecht Date: _October 25, 2001
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EXCAVATED DRUM WASTE DISPOSAL KICK-OFF MEETING AGENDA
NOVEMBER 2, 2001
AMERICAN CHEMICAL SERVICE, NPL SITE
MEETING DATE: November 2, 2001
MEETING TIME: 9:00 AM
MEETING LOCATION: ACS Site — Site Trailer
ATTENDEES:
Schedule and Logistics

e Hours of operation
e Projected schedule

Health and Safety
e Health and Safety Procedures and Monitoring
e Personal Protective Equipment (PPE)
¢ Air Monitoring

Drum Waste Disposal Procedures

e Drum waste labeling/manifesting

e Drum waste movements
Roll-off box handling

¢ Emptying Ozinga roll-off boxes

Cleaning Ozinga boxes
Filling Onyx boxes
Staging Ozinga and Onyz boxes
Truck routes, weighing, placards
Drum pad water management
Drum pad cleaning

Excavated Drum Waste Disposal November 2, 2001 Meeting ACS NPL Site
Kickoff Meeting Agenda Page 1 '




SIGN IN SHEET
EXCAVATED DRUM WASTE DISPOSAL KICK-OFF MEETING

NOVEMBER 2, 2001
Name Company Fax Number
Zu‘:,é Albrech 1+ RvspPC 3/2 - 39¢ - 2 €1
Dhuaas R DrAA ACs 219 9o 4370
TRAVS KimcearT  MWH £33 5559
— oo Léas ek -
Vorn Field = 299423~ Y750
) Ph# QG- 2a3- (100
Bl Duyer OES Falq - 2q1 - 0333
A ?Q,eﬁo«—', AN e 219 2O —o2272
JASOJCOBU&!\!, OES et A9 39~ 6232
e \ieT MWK C30 83¢ - §a59
ow Feamwo b€, eaxt  LR-3ti- 0232
(’Pm O Slee., o€ ent UG- 397 - (2N
_ FAX &  21Qa- 391 -6337
Excavated Drum_Waste Disposal November 2, 2001 Meeting ACS NPL Site
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Drum Waste Disposal

L October 30, 2001 |

Gver Pack drums@ @Debris in Roll@
pad
: .

P‘AM on other
po rhon of padt A Mey
bt deean. wake to PP,

229 Drums- 45 liquid
and 184 solids.

20 Drums -water
’J’W‘ A hghase liquids

Roll-off boxes
used for storage |

cleaned and ;

rewsrned to Ozinga

Empty anto
storage pad

Onyx representative on
site to verify waste is
labeled comectly

Capture
Liquids

Ship drums to ONYX-CWM- Shear ta ONYX size Oryy - 4 lacards,
Port Arthur TX for disposal. requirements. Place debris &
Water phasa wasta waste back into ONYX mambrcts) Lb
Sent ta on-site water supplied roll-off hoxes
treatment plant for
weatment &
discharge

Onyx representative on
site to verify waste is szed
correctly

Ship rell-off eomainers to off
site disposal 10 ONYX-CWM-
Por Arther TX.

y

ﬁpom facility inspects waste within
7 days to verify & is in conformance
\ with the waste profile.

Receive certificate of destruction
within €0 days of arrival.
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Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #1

Date: 09-27-01 Time: 08:35

Photographer: Leigh Albrecht .

Description: Photo facing west looking down.at.
GWTP discharge structure 1 draining
towards swale into wetland pond.

Site:  American Chemical Services, Inc.

Proj. #:
Roll: 15

46526
Photo #2

Date: 09-27-01 Time: 08:40
Photographer: Leigh Albrecht

Description:

Photo facing southwest looking down at
the concrete with rebar placed on the
geotextile in the swale from drainage
structure 1 to the wetland pond.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #3

Date: 10-02-01 Time: 08:55

Photographer: Leigh Albrecht

Description:  Photo facing west looking down at the
collar around repaired ISVE well SVE-
36.

Site: American Chemical Services

Proj. #: 46526

Roll: 15 Photo #4

Date: 10-10-01 Time: 09:10

Photographer: Leigh Albrecht

Description: Photo facing southeast showing the
northern portion of the swale constructed
from the ACS facility to the northern
wetland area.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #5

Date: 10-10-01 Time: 09:20

Photographer: Leigh Albrecht

Description:  Photo facing west showing the swale that
flows from the ACS stormwater
discharge point around the wetland pond
area.

Site:  American Chemical Services

Proj. #: 46526

Roll: 15 Photo #6

Date: 10-10-01 Time: 09:30

Photographer: Leigh Albrecht

Description:  Photo facing east showing the rolloff with
the black liner that contains ISVE well
drill cuttings that was relocated to the
ONCA.




Site: Ameri

Proj. #:
Roll: 15

Date: 10-15-01

can Chemical Services, Inc.
46526

Photo #7
Time: 12:20

Photographer: Leigh Albrecht

Description:

Photo facing east of MWH personnel
sampling for VOCs at 1029 Reder Rd.
during the annual residential well sampling
event.

Site: American Chemical Services, Inc.

Proj. #:
Roll: 15

Date: 10-18-01

46526
Photo #8
Time: 11:00

Photographer: Larry Campbell

Description:

Photo facing west of pond excavation in
the wetland area. Note black bat house
on pole.
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Site:  American Chemical Services, Inc.

Proj. #:
Roll: 15

46526
Photo #9

Date: 10-18-01 Time: 11:10

Photographer: Larry Campbell

Description:

Photo from the middle of the north side
of the pond facing west. Note salt block
placed by MWH for deer.
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Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 14 Photo #10

Date: 10-18-01 Time: 11:15

Photographer: Larry Campbell

Description:  Photo facing northeast showing the
GWTP effluent from drainage structure 1.
located immediately north of the pond.



Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #11

Date: 10-18-01 Time: 11:30

Photographer: Larry Campbell

Description:  Photo from the western boundary of the
pond facing east.

Site:  American Chemical Services, Inc.
Proj. #: 46526

Roll: 15 Photo #12

Date: 10-18-01 Time: 11:45

Photographer: Larry Campbell

Description: Photo facing north of erosion matting
placed on swale 2. Note crushed stone
access roadway to OFCA blower shed.



Site: American Chemical Services, Inc.
Proj. #: 46526

Roll: 15 Photo #13

Date: 10-18-01 Time: 11:55
Photographer: Larry Campbell

Description:  Photo facing northwest of swale 1 and
the erosion matting placed on the
northern portion of Area 3.
Sedimentation basin in background.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #14

Date: 10-30-01 Time: 08:15

Photographer: Leigh Albrecht

Description:  Photo facing south of EW-20C and
removed clay cover material stockpiled
south of the excavation to prevent
stormwater run-off into the excavation.
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Site: American Chemical Services, Inc.
Proj. #: 46526

Roll: 15 Photo #15

Date: 10-30-01 Time: 08:35
Photographer: Leigh Albrecht

Description:  Photo facing south on west side of OFCA,
showing the silt fencing installed west of
Area 3, bordering swale | 9

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #16

Date: 10-30-01 Time: 08:45

Photographer: Leigh Albrecht

Description: ~ Photo facing south on east side of
OFCA., showing the stockpiled root zone
material overtopping the silt fencing and
the erosion on the OFCA cover.
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Site: American Chemical Services, Inc.
Proj. #: 46526

Roll: 15 Photo #17

Date: 10-30-01 Time: 08:45
Photographer: Leigh Albrecht

Description:  Photo facing east on east side of OFCA
showing the erosion in the OFCA clay
cover into swale 3 on the northeastern
portion of the OFCA.

Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #18

Date: 10-30-01 Time: 08:45

Photographer: Leigh Albrecht

Description:  Photo facing south on east side of OFCA
showing the erosion in the cover on the
northeastern portion of the OFCA cover.




Site: American Chemical Services, Inc.

Proj. #:
Roll: 15

46526
Photo #19

Date: 10-30-01 Time: 09:15
Photographer: Leigh Albrecht
Description:

Photo facing south showing CDS
constructing the trench box.

Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #20

Date: 10-30-01 Time: 09:25

Photographer: Leigh Albrecht

Description: Photo facing southeast showing CDS
constructing the trench box.




Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #21

Date: 10-30-01 Time: 13:10

Photographer: Leigh Albrecht

Description: Photo facing northeast showing CDS
excavating near EW-20C and performing
air monitoring with a PID.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #22

Date: 10-30-01 Time: 13:45

Photographer: Leigh Albrecht

Description:  Photo facing northeast of trench box in
excavation and the top of the
groundwater table.




Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #23

Date: 11-02-01 Time: 07:30

Photographer: Leigh Albrecht

Description: ~ Photo facing west of completed wetland
pond area. Note that grading on the
eastern portion of the pond has been
completed.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 15 Photo #24

Date: 11-02-01 Time: 07:45
Photographer: Leigh Albrecht

Description:  Photo facing northeast showing the

excavation and well point system at EW-
20C.




Site:  American Chemical Services, Inc.

Proj. # 46526
Roll: 15 Photo #25
Date: 11-2-01 Time: 11:25

Photographer: Leigh Albrecht

Description:  Photo facing west of Onyx Environmental
Services characterizing overpack drums
and labeling.





